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FUDS PROPERTY NAME: Fort Greely Asphalt
Disposal Area (ADA)

FUDS No. F10AK090203

LOCATION: Kodiak Island, Alaska (Former Fort Greely)

PROJECT DESCRIPTION

The Asphalt Disposal Area consists of a small valley
terminating in Saint Paul Harbor that was used for
disposal of material from an asphalt plant located there
in WWII. Prior Phase Il Remedial Investigation and
Engineering Evaluation of the site revealed extensive
; asphalt and hydrocarbon contamination adversely
Spreading clean material with dozer and impacting groundwater and surface water. Typically a
excavating contaminated soil in background shallow pond covers this site year round. Removal
action was not scheduled to begin until summer 2001.

Due to unusually dry conditions on Kodiak Island this year causing record low surface and groundwater
levels, a decision was made to expedite this project to take advantage of these favorable site conditions
and to begin excavation during the field season of 2000. Over 46,000 cubic yards of contaminated
material including nearly pure product asphalt material, contaminated soil and metal debris, has been
removed and is stockpiled for treatment, recycling or proper disposal at a later date.

Fully utilizing the flexibility of the TERC, on island resources and exiting subcontracts were shifted to work
at ADA as soon as funding became available. With the onset of inevitable wet weather conditions rapidly
approaching, operations were conducted twenty-four hours a day seven days a week. Paralleling the
field efforts, the engineering team modified plans for controlling ground water that might be encountered
as well as preparing to deal with surface runoff should the fall rains arrive before site work was
completed. With such extensive remedial activities being conducted in Buskin Beach State Park and
Natives of Kodiak lands, close coordination with park personnel, the Native Corporation and the public
was required.

COST SAVINGS
In programmatic planning for ADA it was anticipated that the quantities of contamination requiring
removal in a complex ground and surface water system would require extensive engineering controls as
well as water treatment systems. By taking advantage of unique weather conditions work could be
conducted at one-sixth the programmed cost. These savings were compounded into additional work as
significantly more contamination was encountered than previous studies indicated was present. The
quantities incresed from 6,800 yards to over 40,000 yards. Using previous programming estimates for
the task, over $9M in excavation and stockpiling costs % 4 .

were saved.

SCHEDULE SAVINGS

As stated above, this project was not scheduled to
begin until spring of 2001. By starting this year and
removing significant quantity of contaminated material,
migration of contaminants has been stopped and site
restoration and land reuse can begin much sooner.
The project is currently 8 months ahead of schedule.
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OTHER SUCCESES
Local Hire: This project had over one dozen local hires employed onsite.

Subcontracting: Multiple local small businesses were employed to successfully complete this task.
Subcontracting goals (SB - 60%, SDB - 8 %, WOSB - 0%) were exceeded significantly (Actuals SB —
71%, SBB — 11%, and WOSB — 13%) on this project in 2000.

Pumping Money Into Local Economy - $1 Million: Work is being performed in what is normally a very slow
time of the year for construction work on Kodiak Island, therefore producing additional money for the local
economy. It is estimated that $1M was directly pumped into the Kodiak businesses from this project.

NATURE OF SUCCESS

This project demonstrated flexibility of contract mechanism, integration and trust of the Kodiak Cleanup
team, project management and construction management ability above and beyond typical remedial
contractors. The cost savings from taking on this effort in 2000 are very significant at over $9M.

PUBLIC INVOLVEMENT

Fort Greely ADA is included in a Community Relations Program for the Kodiak Island Alaska FUDS Zone
Coordinated Comprehensive Cleanup (C3) Plan. Rather than the traditional Public Meeting with low
attendance, an information booth is established several weekends a year at the local supermarket. This
technique has substantially increased two-way communication between the Project Delivery Team and
the general public.

This site property is owned by the Natives of Kodiak Village Corporation. Expedited cleanup of this
property has demonstrated DOD’s continued commitment to address contamination on the property of
Native Alaskans.

POINT OF CONTACT

Mollie TeVrucht, USAED
(907) 753-2695
Mollie.L.Tevrucht@poa02.usace.army.mil
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